
 

 

  

 

Solar Projects: DOE Section 1705 Loan 

Guarantees 

October 25, 2011 

Congressional Research Service 

https://crsreports.congress.gov 

R42059 



Solar Projects: DOE Section 1705 Loan Guarantees 

 

Congressional Research Service 1 

ince Solyndra, a solar system manufacturing company that received a $535 million loan 

guarantee from the Department of Energy (DOE), filed for bankruptcy in September of 

2011 there has been much congressional interest in better understanding the characteristics 

of renewable energy projects, specifically solar projects, that have received DOE loan 

guarantees. The objective of this report is to provide Congress with insight regarding solar 

projects supported by DOE’s loan guarantee program, the risk characteristics of these projects, 

and how other DOE loan guarantee projects are either similar to or different from the Solyndra 

solar manufacturing project.  

Key Points 
 DOE’s Loan Programs Office (LPO) administers three separate loan programs: 

(1) Section 17031 loan guarantees, (2) Section 17052 loan guarantees, and (3) 

Advanced Technology Vehicle Manufacturing (ATVM) loans. 

 To date, all loan guarantees for solar projects have been provided under LPO’s 

Section 1705 program. 

 LPO’s Section 1705 program has closed transactions that guarantee 

approximately $16.15 billion of loans for renewable energy projects. Roughly 

82% ($13.27 billion) of Section 1705 loan guarantees have been for solar 

projects. 

 Solar projects supported by Section 1705 loan guarantees generally fall into one 

of two categories: (1) solar manufacturing, or (2) solar generation. Each category 

has different financial, operational, and technology risk characteristics. 

 Four solar manufacturing projects, including Solyndra, have received loan 

guarantees totaling $1.28 billion, which is approximately 8% of the total dollar 

value of loans guaranteed under the Section 1705 program. 

 Twelve solar generation projects have received loan guarantees totaling $11.99 

billion, which is approximately 74% of the total dollar value of loans guaranteed 

under the Section 1705 program. 

 Solar manufacturing projects might generally be considered more risky than solar 

generation projects because solar generation projects have contractual 

mechanisms (power purchase agreements, performance guarantees, service 

agreements, etc.) that allow these projects to manage many project financial 

risks. 

 One solar manufacturing project might be considered somewhat similar to 

Solyndra, only because the project aims to manufacture solar panels that use the 

same materials as those used by Solyndra (copper indium gallium selenide—

CIGS). However, the company’s manufacturing approach, products, and markets 

are distinctly different from those of Solyndra.  

 All LPO solar manufacturing projects will have to address and manage the same 

market risks that may have contributed to Solyndra’s bankruptcy. These risks 

include (1) declining solar module prices; (2) competition from new and 

                                                 
1 Section 1703 of the Energy Policy Act of 2005 (P.L. 109-58). 

2 Section 1705 of the Energy Policy Act of 2005 (P.L. 109-58). Section 1705 was created by amending the Energy 

Policy Act of 2005 through the American Recovery and Reinvestment Act of 2009 (P.L. 111-5). 
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established solar manufacturing competitors; and (3) subsidy/incentive 

reductions in international (mostly European) markets. 

Background—DOE Loans Program 
The Department of Energy Loan Programs Office (LPO) administers three loan programs: 

1. Section 1703: loan guarantees for innovative clean energy technologies with 

high degrees of technology risk. 

2. Section 1705: loan guarantees for certain renewable energy systems, electric 

power transmission, and innovative biofuel projects that may have varying 

degrees (high or low) of technology risk. 

3. Advanced Technology Vehicle Manufacturing (ATVM): loans to support 

advanced technology vehicles and associated components. 

According to LPO’s website, all renewable energy manufacturing and electricity generation 

projects supported by loan guarantees have used the Section 1705 program.3 DOE’s loan 

guarantee authority originated from Title XVII of the Energy Policy Act of 2005 (P.L. 109-58). 

The American Recovery and Reinvestment Act of 2009 (P.L. 111-5) amended the Energy Policy 

Act of 2005 by adding Section 1705. Section 1705 was created as a temporary program, and 1705 

loan guarantee authority ended on September 30, 2011. DOE received appropriated funds to pay 

for credit subsidy costs4 associated with Section 1705 loan guarantees, which, after rescissions 

and transfers, was $2.435 billion.5 From an industry perspective, Section 1705 loan guarantees 

were very attractive as they provided an opportunity to obtain low-cost capital with the required 

credit subsidy costs paid for by appropriated government funds.6 

LPO has guaranteed approximately $16.15 billion of loans for renewable energy projects. 

Roughly 82% ($13.27 billion) of the value of Section 1705 loan guarantees support solar projects 

(see Figure 1). The remaining 18% of Section 1705 loan guarantees support a variety of projects 

for biofuel production, energy storage, wind generation, transmission, and geothermal electricity. 

The focus of this report is on solar projects supported by Section 1705. 

                                                 
3 Department of Energy Loans Program Office website, https://lpo.energy.gov/?page_id=45. 

4 DOE’s LPO provides the following definition of credit subsidy cost: “Credit Subsidy Cost has the same meaning as 

‘cost of a loan guarantee’ in section 502(5)(C) of the Federal Credit Reform Act of 1990 (2 U.S.C. 661a(5)(C)), which 

is the net present value, at the time the Loan Guarantee Agreement is executed, of the following estimated cash flows, 

discounted to the point of disbursement: (1) Payments by the Government to cover defaults and delinquencies, interest 

subsidies, or other payments; less (2) Payments to the Government including origination and other fees, penalties, and 

recoveries including the effects of changes in loan or debt terms resulting from the exercise by the Borrower, Lead 

Lender or other Holder of an option included in the Loan Guarantee Agreement.” See https://lpo.energy.gov/?page_id=

64. 

5 Department of Energy 2012 budget appendix, available at http://www.whitehouse.gov/sites/default/files/omb/budget/

fy2012/assets/doe.pdf. 

6 Section 1703 loan guarantees required the loan guarantee recipient to pay the credit subsidy cost. 
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Figure 1. DOE Section 1705 Loan Guarantees 

 
Source: Department of Energy Loan Programs Office website, https://lpo.energy.gov/?page_id=45. 

Notes: “Other” projects include biofuel production, energy storage, wind generation, transmission, and 

geothermal electricity. 

 

Solar projects supported by Section 1705 loan guarantees generally fall into one of two 

categories: (1) solar manufacturing, or (2) solar generation. Each project category typically has 

different market, customer, financial, and technology risk characteristics. Solyndra is categorized 

as a solar manufacturing project. The following sections discuss the different characteristics and 

risk profiles for the two project categories. 

Solar Manufacturing Projects 
The Department of Energy has committed to guarantee four loans totaling $1.28 billion for solar 

manufacturing projects, approximately 8% of the value of all loans guaranteed under Section 

1705 (see Table 1). Solar manufacturing projects supported by 1705 are generally for scaling up 

manufacturing capacity for new solar technologies that may offer cost, performance, or other 

discriminators in the solar marketplace. Solyndra falls into this category.  
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Table 1. Solar Manufacturing Projects Supported By DOE’s 1705 Loan Guarantee 

Program 

Project Loan Guarantee Amount Technology 

1366 Technologies $150 million Silicon solar wafer manufacturing process that may reduce 

silicon waste by as much as 50% compared with current 

processes. 

Abound Solar $400 million Proprietary manufacturing process for thin-film cadmium 

telluride (CdTe) photovoltaic modules.  

SoloPower $197 million Copper indium gallium selenide (CIGS) photovoltaic cell and 

module manufacturing using a proprietary electrochemical 

fabrication process. 

Solyndra Inc. $535 million Cylindrical CIGS photovoltaic cell and module 

manufacturing for commercial rooftop applications. 

Total $1,282 million  

Source: DOE loan guarantee program website, https://lpo.energy.gov/?page_id=45. Company web sites. 

 

Solar manufacturing projects typically have to manage several market risks in order to succeed. 

Each project must successfully scale-up its manufacturing capacity; produce technologies and 

products that are differentiated based on cost, performance, and/or other parameters; compete 

with companies that offer commercially proven products; and navigate a dynamic marketplace 

that has experienced dramatic cost reductions and new market entrants over the last several years. 

One solar manufacturing project (SoloPower) might possibly be considered somewhat similar to 

Solyndra, only because the project aims to manufacture solar panels that use the same materials 

as those used by Solyndra (copper indium gallium selenide—CIGS). However, SoloPower’s 

manufacturing approach (electrochemical), products (thin-film PV on a flexible substrate), and 

markets (residential and commercial rooftops) are distinctly different from those of Solyndra. 

Nevertheless, each LPO-supported solar manufacturing project will have to address and manage 

the same market risks that may have contributed to Solyndra’s bankruptcy. These risks include (1) 

declining solar module prices; (2) competition from new and established solar panel 

manufacturers; and (3) subsidy/incentive reductions in international (mostly European) markets. 

The success or failure of each respective project will likely be determined by the ability of each 

solar manufacturing project to differentiate its product in the solar marketplace, deliver expected 

cost and performance objectives, and convince buyers to accept some degree of new technology 

risk. 

Solar Generation Projects 
LPO has guaranteed twelve loans totaling $11.99 billion for solar generation projects, 

approximately 74% of loans guaranteed under the Section 1705 program (see Table 2). These 

projects are generally large solar electricity generation projects that use commercially proven 

technologies or technologies that have some operational history from pre-commercial 

demonstrations. 
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Table 2. Solar Generation Projects Supported By DOE’s 1705 Loan Guarantee 

Program 

Type Project (Company) 

Loan 

Guarantee  

Amount Technology 

CSP Mojave Solar (Abengoa) $1,200 million Parabolic trough concentrating solar power. 

CSP Solana (Abengoa) $1,466 million Parabolic trough concentrating solar power. 

CSP Genesis Solar (NextEra) $852 million* Parabolic trough concentrating solar power. 

CSP Crescent Dunes (Solar 

Reserve) 

$737 million Power tower concentrating solar power with 

thermal storage system. 

CSP Ivanpah (Brightsource) $1,600 million Power tower concentrating solar power. 

CPV Cogentrix $90.6 million Concentrating photovoltaic electricity generation 

technology. 

PV Antelope Valley (Exelon) $646 million FirstSolar thin film solar panels along with a new 

type of inverter technology. 

PV Mesquite Solar 1 (Sempra) $337 million Crystalline silicon photovoltaic solar modules from 

Suntech. 

PV Desert Sunlight (NextEra) $1,460 million* FirstSolar thin film solar panels. 

PV California Valley Solar Ranch 

(NRG Energy) 

$1,237 million Crystalline silicon photovoltaic solar modules from 

SunPower. 

PV Agua Caliente (NRG Solar) $967 million FirstSolar thin film solar panels. 

PV Project Amp (Prologis) $1,400 million* Rooftop photovoltaic panels on 750 warehouse 

buildings owned by ProLogis, Inc. 

 Total $11,993 million  

Source: DOE loan guarantee program website, https://lpo.energy.gov/?page_id=45. 

Notes: CSP = concentrating solar power; CPV = concentrating photovoltaic; PV = photovoltaic. 

* DOE provided a partial guarantee.  

 

Unlike solar manufacturing projects, solar generation projects generally do not have to deal with 

market risks. Rather, these projects typically have to manage operation and execution risks. One 

specific risk associated with these solar generation projects is their ability to perform and operate 

at large scale. Many of the power generation projects that have received loan guarantees use 

technologies that have been demonstrated either commercially or at a pilot scale. However the 

size of each project is quite large and in some cases will be the largest project either nationally or 

globally to use its respective technology.  

Most solar generation projects reduce market risk through the use of power purchase agreement 

(PPA) contracts with entities (often electric utility companies) that agree to purchase a project’s 

electricity at defined prices for terms usually between 20 and 25 years. As a result, the focus 

shifts to risks associated with performance of the selected technology over the contract period 

(generating enough electricity to meet revenue objectives) and the operations and maintenance 

(O&M) costs of the project during its lifetime (keeping O&M costs low to enable cash flows that 
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can adequately service debt and other financial obligations). However, performance guarantees 

and O&M service agreements are typically used to manage these project-level risks.7 

Furthermore, it is important to recognize that three different technology types are represented by 

the twelve solar generation projects supported by 1705 loan guarantees. As indicated in Table 2, 

the three technology types include (1) photovoltaic (PV); (2) concentrating solar power (CSP); 

and (3) concentrating photovoltaic (CPV). PV technology is generally considered to be the most 

commercially viable of the three technology types, as the overwhelming majority of global solar 

installations use PV. CSP technologies might be considered less commercial when compared to 

PV, although parabolic trough CSP systems do have some commercial operating history. CPV 

technology might be considered the least commercially viable of the three technologies, and the 

Cogentrix project supported by 1705, at 30 megawatts of generating capacity, will be the largest 

utility-scale CPV project in the world.8 Generally speaking, projects that use technologies that 

may not be fully commercialized (CSP and CPV) will be higher risk than projects that use 

commercially proven technology (PV). 

Risk Profile: Solar Manufacturing vs. Solar 

Generation 
For the purpose of this analysis, risk might be defined as dynamic external (market, competition, 

cost, etc.) and internal (technology, performance, operation) factors that can impact a project’s 

ability to meet its financial obligations. It is important to recognize how risk characteristics of 

solar manufacturing and solar generation projects are different. Solar manufacturing projects 

typically have to manage several types of risk: market, technology, competitor, and others. Solar 

generation projects, on the other hand, generally need to only manage operation and execution 

risks. Table 3 provides a side-by-side comparison of risks for solar manufacturing and solar 

generation projects. Solar manufacturing projects might generally be considered more risky than 

solar generation projects because solar generation projects can use contractual mechanisms to 

manage many project financial risks. 

Table 3. Risk Comparison: Solar Manufacturing and Solar Generation Projects 

 Solar Manufacturing Solar Generation 

Market risk Projects must constantly manage 

changing market dynamics such as 

demand levels, manufacturing 

capacity levels, subsidies/incentives, 

etc. 

Generally not an issue once the 

project is operating. Most generation 

projects reduce market risk through 

the use of power purchase 

agreements (PPA) for electricity 

generated. 

Competition risk Projects must monitor and respond 

to competitors with regard to 

technology improvements, cost 

reductions, and other factors. 

Once a PPA is established with an 

electricity customer, competition 

risk for the project is reduced. 

                                                 
7 A performance guarantee is essentially a contractual agreement between the technology provider and the project 

owner whereby the technology provider guarantees, based on certain conditions, a specified amount of electricity 

generation for a defined time period. If the technology performs below the levels guaranteed in the agreement, the 

project developer can typically seek liquidated damages as compensation for underperformance. 

8 DOE loan guarantee program website, https://lpo.energy.gov/?projects=cogentrix-of-alamosa-llc. 
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 Solar Manufacturing Solar Generation 

Cost risk Solar manufacturing projects must 

keep pace with industry cost trends 

in order to maintain competitiveness 

in the marketplace. 

To some degree, generation projects 

must manage operation and 

maintenance (O&M) costs in order 

to achieve financial projections. O&M 

cost risks might be managed through 

the use of O&M service agreements. 

Technology/performance risk Projects must ensure that the new 

and innovative technologies being 

manufactured are able to meet or 

exceed technology performance 

targets. 

Many generation projects use 

commercially proven technologies 

that have minimum technology risk. 

Some 1705 projects are using 

technologies that are not fully 

commercialized, which may present 

some degree of technology 

performance risk. Technology and 

performance risks can be managed 

through performance guarantee 

agreements. 

Customer acceptance risk Solar manufacturing projects must 

actively work to convince potential 

customers to accept the new and 

innovative technology being 

manufactured. To some degree, this 

can be managed through sales 

agreements. However, in some cases 

sales agreements may not be 

contractually binding. 

For projects that have established 

power purchase agreements, the 

customer acceptance risk is typically 

eliminated. Unlike solar 

manufacturing projects, solar 

generation project customers are 

purchasing electricity, not a 

particular technology. 

Operation/execution risk Projects must execute their 

construction and scale-up plans as 

well as their operational plans in 

order to achieve revenue and cost 

targets. 

Generation projects have some 

degree of operation and execution 

risk as they need to operate in a 

manner that achieves revenue and 

cost targets. Further, many 1705 

projects are the largest in either the 

country or the world for their 

respective technology types. The 

large-scale nature of these projects 
creates uncertainties that can result 

in operation and execution risk. 

   

Source: CRS. 

 

Conclusion 
Each solar project supported by Section 1705 has a unique set of project, technology, and risk 

characteristics that require constant management. It is important to recognize, however, that 

Section 1705 solar projects fall into one of two categories: (1) solar manufacturing, or (2) solar 

generation. Risk characteristics for each category are distinctly different and solar manufacturing 

projects are generally considered higher risk than solar generation projects because the latter can 

use contractual mechanisms to reduce market, project, and financial risks. Whether or not Section 

1705 solar projects will succeed is beyond the scope of this report. However, each Section 1705 

solar manufacturing project will have to address the same market dynamics that may have
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 contributed to Solyndra’s bankruptcy. Ultimately, the success or failure of all Section 1705 solar 

projects will likely be determined by the ability of each project’s management team to adapt to 

market dynamics and manage project risks. 
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